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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 639 Date: 07-Aug-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 64

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for surveying centerline points on the Skyway for the OBG deck survey and to
locate the center of the cantilever. These points have just been recently uncovered which was blocked by
the pedestrian footbridge between the SAS and Skyway in previous weeks. Once again it was difficult to
find strong points for resection on the Skyway bikepath due to all of the obstructions (equipment and
material) on the SAS and Skyway bridges. The points selected on the existing SFOBB east span piers for
bringing control onto the Skyway structures are E2 (302), E3 (300), and AJ631 (631). Backsights were set
on these control points in the afternoon in preparation for tomorrow morning.

- Went to the field to prepare for upcoming survey related to the tower release during load transfer. The
tower saddle cover plates are in the process of being installed. The tower head installation is still
scheduled to happen in the next following days/weeks. To reiterate the tower saddle cover plates and
tower head need to be installed prior to placing a few points and prisms in this area. However the idea of
placing a prism or using reflective tape on the tower saddle west face is being entertained.

Attachment

Possible location on the tower saddle South corner where a survey
point could be placed.

Looking down towards the East on the tower saddle cover plates as
fitup and bolting is in progress.
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Tower saddle cover plate installation looking north on the west end of
the saddle for a possible location to place a survey point.

Looking down towards the West on the tower saddle cover plates as
fitup and bolting is in progress.
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